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CHP Program Implementation 
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Timeline of IOU CHP RFOs 
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• v 

Milestone Utility and Date Achieved (or Anticipated) 

PG&E SCE SDG&E 

RFO 1 Launch 12/7/11 12/11/11 2/21/12 

Offers Due 2/27/12 2/16/12 4/6/12 

Shortlisting 4/16/12 3/16/12 5/23/12 

Transaction Briefings 4/25/12, 8/14/12 3/15, 5/23, 6/20, 1/30, 5/21 4/16, 5/18, 7/20, 8/17/12 

File AL with PUC 7/2/12, 12/27/12 8/31/12, 10/1/12 7/3/13 

CPUC Resolution 7/25/13, 8/15/13 7/25,  8/15, 9/5/13 Withdrawn 4/22/14 

RFO 2 Launch 2/5/13 9/12/13 8/7/13 

Offers Due 5/2/13 11/7/13 9/23/13 

Shortlisting 6/26/13 12/19/13 11/22/13 

Transaction Briefings 6/11/13, 8/14/13, 10/8/13, 1/14/14 12/18/13, 2/11/14 11/15, 12/13 

File AL with PUC 3/14/14, 3/18/14 6/9/14, 6/12/14, 6/17/14, 6/20/14 None, IE Report 6/13/14 

CPUC Review/Resolution Current Current N/A 

RFO 3 Launch 1/23/14 TBD- Local Capacity Requirement RFO TBD- Local Capacity Requirement RFO 

Offers Due 2/27/14 

Shortlisting 4/18/14 

Transaction Briefings (Q2 & Q3 2014) 

File AL with PUC 

CPUC Review/Resolution 

PG&E and SCE completed RFO 1 

near simultaneously, each requiring 

about a year to file their executed 

contracts with the Commission. 
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PG&E nearing MW Target C with over half GHG complete. 
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Settlement MW 

Comparing PG&E's CHP Procurement and Settlement Goals 

Settlement MW Settlement GHG (MMT) Semi-Annual Reports

RFO  CHP Facility 

1 Los Medanos* 
Kern River 
Oroville 

2 Badger Creek 
Bear Mountain 
Chalk Cliff 
Live Oak 
McKittrick 
Midway Sunset 
Veresen Ripon 

LMEC 

KRCC, Oroville 

E-4529 

RFO 2 
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SCE approaches MW Target B, about a third to the GHG Target. 

 Target A    Target B Target C 

 2.17 MMT by 2020  
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Settlement MW 

Comparing SCE's CHP Procurement and Settlement Goals 

Settlement MW Settlement GHG (MMT) Semi-Annual Reports

RFO 1 
E-4569, E-4554, Chevron 

RFO  CHP Facility 

1 Berry Newhall 
Los Medanos* 
Gilroy* 
Harbor* 
Sycamore 

2 
 
Not 
Shown 

 

Berry University 
Elk Hills 
U.S. Borax 
New Indy Oxnard 
New Indy Ontario 
Native American ER 

Phoenix 

Carson 
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SDG&E’s withdrawal of Jasmin negated substantial progress. 

 Target A    Target B Target C  Target D    

0.5 MMT by 2020  
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Settlement MW 

Comparing SDG&E's CHP Procurement and Settlement Goals 

Settlement MW Settlement GHG (MMT) Semi-Annual Reports

Jasmin 

Goal Line 

Jasmin Withdrawal  

RFO  CHP Facility 

1 Jasmin 

2 None Selected 



Long Term Procurement Planning 

• Commissioner Picker & Judge Gamson’s May 6 Ruling 
identified that R.13-12-010 may address the CHP 
Program’s MW and GHG Targets. 

7 



Potential CHP Program Modifications 
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• The Term Sheet establishes that the GHG ERT is subject to change during the Second 
Program Period, particularly in consideration of: 

1. IOU progress on the MW Targets 
2. CARB Adjustments to the Scoping Plan and Emissions Methodologies 
3. Expectation that new & repowered facilities (as opposed to existing) will 

yield Credits during the Second Program Period. 
 

 

 

 

 

 

 

 

 

 

 

 

Program Element Subject to 

Change 

MW Target GHG Emissions 

Reduction Target 

Effect and Rationale for Change 

Section 2.3.2.3 Procure additional CHP capacity to meet the 2PP GHG ERTs. 

Section 5.1.4.6-8 Mandate add’l 2PP CHP RFOs to meet remaining MW Targets. 

Section 6.6 2PP GHG ERT is subject to review & revision by LTPP 

Section 6.7.1, 

Section 7.4.1  

Change CHP procurement to secure reductions pursuant to 

CARB’s modified CHP RRM (6.7 MMT in 2008 Scoping Plan).  

Section 7.4.1 Change CHP procurement to secure reductions pursuant to 

CARB’s modified Double Benchmark (8,300 HR, boiler n=.8) 

Section 15.2.1.7 Section 15.2.1.7 MW & GHG Targets subject to suspension if FERC reinstates 

Section 210(m) purchase obligation 

Section 16.3.1 Section 16.3.1 If CARB changes Targets, IOU obligations pend a D. in the LTPP  



CPUC will consider the potential, cost, and need 
for CHP during the LTPP. 
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• The Term Sheet provides reasons that the IOUs may cite to justify an inability to 
meet the MW and GHG Targets. 
 
 
 
 
 
 
 
 
 

• Changes to the MW and GHG Targets for the Second Program Period –if any– would 
be adopted during the 2014-5 LTPP.  
 

• A Ruling discussing these considerations is forthcoming.  
 

Reason To Justify An Inability To Meet a 

CHP Program Target 

MW Target GHG Emissions 

Reduction Target 

Lack of sufficient offers Section 5.4 Section 5.4 

CHP Facility is inefficient compared to the 

Double Benchmark 

Section 5.4 Section 6.9.1 

RFO Offer prices are in excess of levels 

from independent or publicly-available 

sources 

Sections 5.4 

& 5.4.1 

Sections 5.4, 

5.4.1, 6.9.2, & 

6.9.2.1 

Amount of GHG Emissions Reductions Section 5.4 Section 5.4 

A lack of Need exists - Section 6.9.3 

Portfolio Fit - Section 5.4 
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EPS Staff Contacts 

Damon Franz 

Damon.franz@cpuc.ca.gov 

415-703-3196 

Noel Crisostomo 

Noel.crisostomo@cpuc.ca.gov 

415-703-5404 

http://www.cpuc.ca.gov/PUC/energy/CHP/ 
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